NegativeHours: Milestone 2 summary

Corsin Hidber · HSLU MLOps HS26 · Repo: `CorsinAI/MLOPS-Project-HSLU-HS-26`

1. What was achieved, key decisions and where to look first

Look at these first

1. `tests/test_leakage.py`: changes or removes data published after the cut-off and requires identical rows.
2. `src/neghour/availability.py`: all publication rules in one place.
3. `scripts/check_store_quality.py`, and its output in backfill run 41915601205.
4. `docs/proposal_addendum.md`: every change from the proposal, with its review point.

What was achieved

The feature pipeline runs end to end. GitHub Actions fetches SMARD data and Open-Meteo forecasts, builds each row as known at 10:00 Berlin on D-1, validates it and upserts it to Hopsworks. Live runs and backfills share the same code. Training and inference remain out of scope.

Proof	Result	GitHub Actions run
Hopsworks round trip	Login, insert, upsert in place, read and delete all passed	41913408675
Daily pipeline, manual start	Success: 216 feature and 216 label rows, no failed source	41914046157
Scheduled daily run	Cron is live on `main`; first slots are 01:17, 05:17 and 12:17 UTC on 05.11. Not yet proven	Pending
Full backfill and stored-data report	Success in 243 s; all checks passed	41915601205
CI on `main`	Lock check, ruff, 128 tests and Docker build passed	41915591120

Stored data, read back from Hopsworks after the backfill:

- **Rows:** 24,960 in `neghour_features` and 24,960 in `neghour_labels`, covering 2024-01-01 to 2026-11-05, with 0 duplicate UTC hours.
- **Clock changes:** spring days 2024-03-31, 2025-03-30 and 2026-03-29 have 23 rows. Autumn days 2024-10-27, 2025-10-26 and 2026-10-25 have 25.
- **Leakage:** 0 rows have any `available_at_*` after the cut-off, which the report recomputes from `delivery_day`. The closest value is 3 hours before it.
- **Gaps:** `wind_100m` and the proxy are empty for 1,135 hours, to 2024-02-17 05:00 UTC. Irradiance, cloud cover and temperature are empty for 469 hours, to 2024-01-20 11:00 UTC. Both match the start of archived forecasts. Price and actuals have no gaps. `n_neg_quarters` starts at the 15-minute switch, as designed.
- **Negative hours:** 457 of 8,784 in 2024 (5.20 %), 573 of 8,760 in 2025 (6.54 %), 462 of 7,416 in 2026 so far (6.23 %). The total is 1,492 (5.98 %), identical to the dry run.
- **Hopsworks jobs:** 0 executions. Two `compute_stats` job definitions exist but have never run, because statistics are off and inserts write Delta tables directly.

Key decisions

- **Label:** `y_neg` = hourly mean price < 0 from SMARD filter 4169. It is the one definition valid across the whole dataset. `n_neg_quarters` is stored so a quarter-hour label can be tested later.
- **Vintage:** `_previous_day2` forecasts in both backfill and live, so training and serving see forecasts of the same age.
- **Time:** storage in UTC, keyed by UTC hour; delivery days and the cut-off in Europe/Berlin. Rows are selected by timestamp, so a late cron run writes the same features.
- **Availability:** rule-based, because SMARD publishes no per-row timestamp.
- **Late data:** NaN plus a `missing_*` flag, never carried forward.

Known limits: SMARD revisions and the stability of `_previous_day2` values between runs are not measured. The 6-hour publication margins are assumptions. All decisions are in `docs/ms2_decisions.md`.

2. Response to the review points

The editorial uses E2 twice, so its two uses appear here as E2a and E2b.

ID	Point	Status	Response	Commit or file
A1	Same weather vintage in backfill and live	Changed	`_previous_day2` in both. Valid-time availability is T − 48 h + 6 h.	304cb25, `sources/open_meteo.py`
A2	Europe/Berlin everywhere; CET/CEST in UTC cron	Changed	UTC storage, Berlin days. 23 and 25 hour days tested and confirmed in storage.	49ebba4, b9f0ddc, `timeutils.py`
A3	Test that fails on data after the cut-off	Changed	Checked before each write, by tests, and on the full stored table: 0 late rows.	245c48b, aa75bc7, 689eb2f
B1	Start before 10:00; define late and missing data	Changed	Morning cron at 01:17 and 05:17 UTC, since runs started 4–9 h late; 12:17 UTC refreshes labels. Policy in the README.	c91f563, dc8bdbf, 94863b8
B2	Weighted holiday share	Changed	`holiday_share` by state population, next to `is_holiday`.	c0d414d, `features/calendar.py`
E1	Hourly label after the 15-minute switch	Changed	Hourly mean, justified by one label across all splits; quarter count stored.	6603e83, 6f812e5, 85bbfe8
E2a	Resolve the confusing proposal points	Changed	Addendum lists each change; the submitted proposal is untouched.	5d9084c, `proposal_addendum.md`
E2a-i	Classification or price prediction	Changed	Classification only: the decision is yes or no per hour.	6f812e5, `proposal_addendum.md`
E2a-ii	Region covered by each input	Changed	Four points, averaged per variable; reasoning in the README.	304cb25, 72e3906
E2a-iii	Seasonality within year, day and week	Partly	Features built and argued. Modelling follows in MS3.	c0d414d, `README.md`
E2a-iv	Upsampling causes training-serving skew	Partly	Upsampling rejected in writing. `scale_pos_weight` follows in MS3.	021b736, `README.md`
E2b	Originality against KTH SE3 regressors	Changed	README states the difference: yes or no per hour, not a price level.	021b736, `README.md`
E3	Rolling PR-AUC/F1 and drift check	Not yet	Needs a model, so it is planned after MS3 training.	None yet
E4	Commit in small steps	Changed	Over 30 focused commits, one pull request per phase.	PRs 1, 2, 4–10, `git log`